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MAJESTIC, JR. 8
mg&g‘éﬁé SE ~  EG&G Rocky Flats, Inc. (EG&G Rocky Flats) is requesting that the Department of Energy (DOE)
MORGAN RV, X approach the Environmental Protection Agency (EPA) and the Colorado Department of Health (COH
POTIER, G.L. X for concurrence on a schedule extension of sixly days for the milestones specified in the Interagenc
feam vy Agreement (IAG) for OUs 12, 13, 14, and 16. EG&G proposes that the IAG milestone for each projec
SANDUIN NR be extended sixty days. A revised schedule for each OU can be submitted once concurrence has
SHEPIFR | R i | been reached.
SWANSON ER. -
WIFBE J S ! o
" WILKINSON,RB. | X . EG&G Rocky Flats received guidance from DOE/RFO to suspend activities planned for early FY92 or
:V&S&N-é"g“- OUs 12, 13, 14, and 16 until DOE/RFO received definitive budget direction. Reference is made {o
ZANEJO. "+ EG&G's letters of October 23, 1391 and November 15, 1891 on the subject (7173 and 7951). A
éﬁéﬁ%tz E.H. E result, the purchase requisitions for OUs 12, 13, 14, and 16 were not submitted to EG&G
pades. g(( > Procurement in time for a contract to be awarded and work started in accordance with the schedule
ﬁ(;fe CRIX defined by the IAG. DOE/RFO provided guidance to proceed on December 1, 1981. Therefore,
L’]fj e;_ ‘/5 ’; each of these projects is now approximately two months behind the interagency Agreement (1AG)
- schedule.
Currently, a Request for Proposal for each project is in the hands of the bidders, but proposals have
yet to be submitted to EG&G Purchasing. Each project manager anticipates contract award by
February 1, 1992. Scoping, the negotiation process to define the scope of work with the agencies,
VA Tea Kovd X has been completed in accordance with the |IAG schedules.
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mATC Because the projects are already behind schedule, we request that DOE prioritize the schedule
CLASSIFICATION: extension request with EPA and CDH. EG&G will ditigently work 1o try to make current milestones
U despite the late start. We will assume that the extension request is proceeding under DOE directior
UNCLASSIFIED [ Please contact P. S. Bunge at extension 7121 or C. B. Gee at extension 5310 of the Remediation
SOMFDENTIAL | Programs Division if there are questions.
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